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MEMORANDUM FOR THE RECORD
SUBJECT: Site Plans for ADSTAR Bquipment

REFERENCE: Menfo for C/RECD fr N Suvb ject: Impact of STATINTL
Project SAFE on Telephone Facilitics

1. While reviewing site plans for the ADSTAR equipment,
it was noticed that the contractor did not show the GE0422
wire closet in his floor plan. Upon contacting STATINTL
SPS/0DP, he stated that the previous project officer state
that the wire closet would be removed., After contacting Mr. L.
STATINTL I of the Telephone Facilities Branch, he cited the
referent memo which states that the GBE0422 wire closet will re-
main to serve the ADSTAR area.

2. A search of the project files failed to turn up a copy
of the referent memo., A copy was provided HEB by C/R§FU on
5 September,

STATINTL 3. A meeting was held with I o ¢ September to
discuss the SAFL and ADSTAR projects. He explained in great
detail the difficulties of moving telephone closets but stated
that, with the exception of GE7B, all wire closets in the SAFE
area could be removed, This poses no problem to the SAFE site.
He was emphatic that telephone closet GE0422 could not be re-
moved without cutting off phone service to the remainder of the
GEQ4 sube-corridor, In the final SAFE/ADSTAR configuration, this
poses no problem,

4, A great problem arises if the site is prepared in three
STATINTL phases as is now planned. | st2ted they could not
support normal office areas in the northesast quadrant if first
the ADSTAR area (and telephone closet GE0422) were renovated
followed by the south half of SAFE (containing two telephone
closets). He stated that the thought of any such construction
should involve the C&P Telephone engineering department. In

his opinion, the cost of maintaining phone service to the area
between phases would be extremely high.

5. Based upon this information, once the ADSTAR require-
ments are firmed up and once a decision is made as to what the
boundaries of SAFE Phase I and SAFE Phase II are known, OC will
be formally asked to develop a project toc maintain phone service
in the areca.
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